Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0033

Date: 01/04/2016
Page 1 of 7

Pay Period:

Contract Location: Time Allowed: 694  Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 973 Days
Percent Time: 140.20
District: 4 Area: 01
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013

P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30333-0517 Date Work Began: 05/23/2013

Phone: (404)633-5522 Date Time Stopped: 12/15/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/11/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,540,497.33 Counties:

Original Contract Amount $5,315,218.37 Brooks Lowndes

Funds Available $672,999.64

Percent Complete 91.44%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,540,497.33 $5,315,218.37 $672,999.64 87.85% $117,040.38

Chief Engineer

12/04/2015
to 12/30/2015



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14484-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0033

Pay Period:

Date: 01/04/2016
Page 2 of 7

12/04/2015
to 12/30/2015

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$4,053,139.66

Prev to Date
$3,952,662.55

$1,013,285.02 $988,165.75
$5,066,424.68 $4,940,828.30
$0.01 $0.01
$5,066,424.69 $4,940,828.31
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($198,927.00) ($190,371.00)
$4,867,497.69 $4,750,457.31

Total Payable:

This Estimate

$100,477.11
$25,119.27
$125,596.38
$0.00
$125,596.38
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
($8,556.00)

$117,040.38
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Georgia
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Estimate Summary By Project

Estimate Number: 0033

Date: 01/04/2016
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Pay Period: 12/04/2015
to 12/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 634-1200 RIGHT OF WAY MARKERS EA 19.000 .000
125.000 19.000
19.000 $2,375.00 $2,375.00
0015 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 1,540.000 15.320
MATL & H LIME 78.250 1,248.400
1,263.720 $97,687.30 $98,886.09
0025 413-1000 BITUM TACK COAT GL 1,510.000 1,371.000
3.000 840.000
2,211.000 $2,520.00 $6,633.00
0040 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 7,900.000 10,491.192
12.750 .000
10,491.192 $.00 $133,762.70
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 3,000.000 365.556
1.500 2,892.778
3,258.334 $4,339.17 $4,887.50
0130 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 3.000 4.000
3807.130 .000
4.000 $.00 $15,228.52
0140 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 2,200.000 50.000
3.250 2,100.000
2,150.000 $6,825.00 $6,987.50
0164 999-3155 DRY SWALE EDGE DRAIN LF 200.000 100.000
109.990 100.000
200.000 $10,999.00 $21,998.00
Category Amount: $124,745.47 $290,758.31



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14484-13-000-0 Estimate Number: 0033

Date: 01/04/2016

Page 4 of 7

Pay Period:

12/04/2015

to 12/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 EROSION
0180 163-0232 TEMPORARY GRASSING AC 6.000 6.003
5.000 .000
6.003 $.00 $30.02
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,000.000 9,247.000
0.050 .000
9,247.000 $.00 $462.35
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 30.000
928.440 1.000
31.000 $928.44 $28,781.64
0270 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
371.390 .000
3.000 $.00 $1,114.17
0315 716-2000 EROSION CONTROL MATS, SLOPES SY 13,000.000 16,326.611
1.150 .000
16,326.611 $.00 $18,775.60
Category Amount: $928.44 $49,163.78
Category Number: (0050 SIGNING AND MARK
0325 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 106.000 .000
14.000 95.875
95.875 $1,342.25 $1,342.25
0330 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, " SF 79.000 .000
17.000 72.000
72.000 $1,224.00 $1,224.00
0335 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 89.000 .000
16.000 80.710
80.710 $1,291.36 $1,291.36



Rpt-ID: RCPESPRJ Georgia Date: 01/04/2016

User: krender Department of Transportation Page 5 of 7
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0033 Pay Period: 12/04/2015
to 12/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 SIGNING AND MARK
0340 636-2070 GALV STEEL POSTS, TP 7 LF 261.000 .000
5.000 559.000
559.000 $2,795.00 $2,795.00
0365 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 5,133.000 .000
0.390 4,696.000
4,696.000 $1,831.44 $1,831.44
0380 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 5,507.000 .000
0.390 4,954.000
4,954.000 $1,932.06 $1,932.06
0390 654-1001 RAISED PVMT MARKERS TP 1 EA 86.000 .000
5.000 88.000
88.000 $440.00 $440.00
Category Amount: $10,856.11 $10,856.11
Category Number: (0020 BRIDGE
0450 500-2100 CONCRETE BARRIER LF 1,548.000 1,558.500
27.750 .000
1,558.500 $.00 $43,248.38
0481 520-2214 PILING, PSC, 14 IN SQ LF .000 19.620
70.935 .000
19.620 $.00 $1,391.74
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 34.760
56.320 .000
34.760 $.00 $1,957.68
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,600.000 3,600.111
63.850 .000

3,600.111 $.00 $229,867.09



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0033

Date: 01/04/2016
Page 6 of 7

Pay Period:

12/04/2015

to 12/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0520 603-7000 PLASTIC FILTER FABRIC SY 3,600.000 3,606.554
2.640 .000
3,606.554 $.00 $9,521.30
Category Amount: $0.00 $285,986.19
Category Number: (0030 DRAINAGE
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 176.900
40.000 .000
176.900 $.00 $7,076.00
0600 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $0.00 $8,811.20
Category Number: 0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: (0050 SIGNING AND MARK
0675 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 30.000 .000
10.000 27.000
27.000 $270.00 $270.00
Category Amount: $270.00 $270.00
Category Number: (0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 261.000
80.650 .000
261.000 $.00 $21,049.65
Category Amount: $0.00 $21,049.65



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0033

Date: 01/04/2016

Page 7 of 7

Pay Period:

12/04/2015

to 12/30/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0700 318-3000 AGGR SURF CRS TN 60.000 63.560
27.500 .000
63.560 $.00 $1,747.90
0720 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 540.000 577.510
80.250 .000
577.510 $.00 $46,345.18
Category Amount: $0.00 $48,093.08
Category Number: (0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59
Category Number: 0060 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -17,847.900
1.000 -11,203.640
-29,051.540 $-11,203.64 ($29,051.54)
(IN #1)
Category Amount: $-11,203.64 $-29,051.54
Project Total Amount: $125,596.38 $5,066,424.68



